As of: 30-Apr-99 U.S. Atlas Status Sheet

Ahead: 31

To: 31-May-99

Actual / Actual / New
Scheduled| Forecast | Scheduled | Forecast |% %

ID |WBS No. |Task Name Start Start Finish Finish [Complt [Complt
1 1.1.2 Silicon Strip System 02-Sep-96 02-Sep-96 26-Aug-03 14%
2 1.1.2.1 IC Electronics 02-Sep-96 02-Sep-96 21-Nov-02 31%
3 Milestone  Design 02-Sep-96 02-Sep-96 30-Mar-01 48%
4 Resources 02-Sep-96 02-Sep-96 30-Mar-01 47%
8 Design FY99 Mat'l/Labor $'s 01-Oct-98 01-Oct-98 30-Sep-99 31-Mar-00 5% 10%
24 Complete 2nd ABC Design Work 26-Oct-98 26-Oct-98 16-Nov-98 01-May-99 75% 100%
25 Complete 2nd ABCD Design Work 11-Dec-98 11-Dec-98 27-Jan-99 08-Apr-99 80% 100%
31 Milestone Frame Contract in Place 15-Apr-99 15-Apr-99 10-Mar-99 0% 100%
41 1.1.2.1.2 Development & Prototypes 02-Sep-96 02-Sep-96 10-Dec-99 31%
42 Resources 02-Sep-96 02-Sep-96 10-Dec-99 64%
46 \Develop & Protos FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 03/31/00 0% 5%
49 Milestone  Submit 2nd ABC 16-Nov-98 16-Nov-98 05/01/99 0% 100%
50 Milestone  Submit 2nd ABCD 27-Jan-99 27-Jan-99 04/08/99 0% 100%
51 Fabricate 2nd CAFE-M 02-Nov-98 05-Apr-99 04/08/99 40% 80%
52 Fabricate 2nd ABC 17-Nov-98 05-Apr-99 09/13/99 0% 0%
53 Fabricate 2nd ABCD 28-Jan-99 16-Jun-99 07/23/99 0% 10%
54 Milestone  Complete Fabr of 2nd CAFE-M 19-Apr-99 19-Apr-99 09/13/99 0% 0%
55 Milestone  Complete Fabr of 2nd ABC 19-Apr-99 19-Apr-99 07/23/99 0% 0%
57 \Implement Test Systems 14-Dec-98 14-Dec-98 05-Apr-99 07/31/99 50% 60%
58 Milestone  Test Systems Complete 26-Apr-99 26-Apr-99 07/31/99 0% 0%
59 Wafer Probe 2nd CAFE-M 06-Apr-99 15-Apr-99 18-May-99 07/31/99 0% 5%
60 Wafer Probe 2nd ABC 06-Apr-99 09/13/99 29-Jun-99 12/15/99 0% 0%
62 Test 2nd CAFE-M 06-Apr-99 01-May-99 10-Dec-99 10-Dec-99 0% 0%
63 Test 2nd ABC 06-Apr-99 10-Dec-99 10-Dec-99 0% 0%
65 Milestone  1st ICs Avail for 2nd Proto Hybrid 18-May-99 18-May-99 09/30/99 0% 0%
66 1.1.2.1.3 Production 15-May-98 15-May-98 21-Nov-02 5%
67 Resources 15-May-98 15-May-98 21-Nov-02 8%
69 [FY99 Prior Scheduled Activities Resources | 01-Oct-98 30-Sep-99 0% 0%
91 1.1.2.2 Hybrids/Cables/Fanouts 01-Sep-97 01-Sep-97 14-Mar-03 2%




92 1.1.2.2.1 Design 01-Jul-98 01-Jul-98 05-Jun-01 8%
93 \Design 2nd Proto Hybrid Substrate 01-Jul-98 01-Jul-98 01-Oct-98 05/15/99 55% 55%
94 Milestone  Compl 2nd Proto Hybrid Substrate Design 29-Oct-98 29-Oct-98 05/15/99 0% 0%
99 'Design 2nd Proto Cable 01-Jul-98 01-Jul-98 01-Oct-98 05/15/99 18% 18%
100 Milestone  Compl 2nd Proto Cable Design 29-Oct-98 29-Oct-98 05/15/99 0% 0%
105 'Design 2nd Proto Fanout 01-Jul-98 01-Oct-98 05/15/99 0% 0%
106 Milestone  Compl 2nd Proto Fanout Design 29-Oct-98 29-Oct-98 05/15/99 0% 0%
119 1.1.2.2.2 Development & Prototype Fabrication 01-Sep-97 01-Sep-97 08-Dec-99 5%
120 Resources 01-Sep-97 01-Sep-97 08-Dec-99 8%
122 FY98 Prior Scheduled Activities Resources | 01-Oct-97 01-Oct-97 30-Sep-98 10% 20%
123 Develop & Protos FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 0% 0%
125 Fabricate 2nd Proto Hybrid Substrate 13-Nov-98 11-Feb-99 08/01/99 0% 0%
126 Milestone  Compl Fabr of 2nd Proto Hybrid Substrate 11-Mar-99 11-Mar-99 08/01/99 0% 0%
127 \Fabricate 2nd Prototype Cable 13-Nov-98 11-Feb-99 08/01/99 0% 0%
128 Milestone  Compl Fabr of 2nd Proto Cable 11-Mar-99 11-Mar-99 08/01/99 0% 0%
129 \Fabricate 2nd Prototype Fanout 13-Nov-98 11-Feb-99 08/01/99 0% 0%
130 Milestone  Compl Fabr of 2nd Proto Fanout 11-Mar-99 11-Mar-99 08/01/99 0% 0%
131 \Procure 2nd Proto Discrete Comp.'s 13-Nov-98 11-Feb-99 08/01/99 0% 0%
132 Milestone  Compl Proc of 2nd Proto Discrete comp.'s 11-Mar-99 11-Mar-99 08/01/99 0% 0%
133 \ 2nd Proto Assembly 12-Mar-99 28-Apr-99 09/15/99 0% 0%
134 Milestone  Complete 2nd Prototype Assy 17-May-99 17-May-99 10/15/99 0% 0%
135 \Test 2nd Prototype Hybrid 18-May-99 15-Nov-99 01/15/00 0% 0%
174 1.1.2.3 Module Assembly and Test 01-Jan-98 01-Jan-98 26-Aug-03 9%
175 1.1.23.1 Design of Assembly & Test Tooling 01-Jan-98 01-Jan-98 10-Aug-01 17%
176 Resources 01-Jan-98 01-Jan-98 10-Aug-01 12%
177 Design FY98 Mat'l/Labor $'s 01-Jan-98 01-Jan-98 30-Sep-98 60%
178 Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 0%
181 Design of Proto Mod Assy & Test Tool 01-Jan-98 01-Jan-98 17-May-99 55%
196 1.1.2.3.2 Development & Prototypes 24-Mar-98 24-Mar-98 27-Dec-99 8%
197 Resources 24-Mar-98 24-Mar-98 27-Dec-99 12%
198 Develop & Protos FY98 Mat'l/Labor $'s 24-Mar-98 24-Mar-98 30-Sep-98 40% 40%
199 Develop & Protos FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 0% 0%
201 Fabr Tooling for Proto Mod Assy 24-Mar-98 17-May-99 08/01/99 0% 0%
203 Assembly of Proto Modules 16-Jul-98 16-Jul-98 01-Nov-99 12/15/99 9% 9%
205 Test/Measure Proto Modules 13-Aug-98 13-Aug-98 29-Nov-99 01/15/99 10% 10%
207 1.1.2.3.3 Production 13-Jul-98 13-Jul-98 26-Aug-03 7%
208 Resources 13-Jul-98 26-Aug-03 0%




209 Production FY98 Mat'l/Labor $'s 13-Jul-98 30-Sep-98 0% 0%
210 Production FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 0% 0%
222 Production Facilities Preparation 22-Feb-99 29-Sep-00 29-Sep-00 0% 0%
224 Production Equipment 13-Jul-98 29-Sep-00 29-Sep-00 0% 0%
226 Production Tooling 13-Jul-98 13-Jul-98 29-Sep-00 29-Sep-00 70% 70%




